



PSU IT PROJECT MANAGEMENT COMMITTEE



COMMITTEE CHARGE

Using the University's mission, goals and current initiatives as directives, the PSU Project Governance Committee prioritizes projects and project requests that have been submitted to ITS. This standing committee is comprised of the University President, University Vice Presidents, and members of ITS Leadership. Members of the committee are responsible for understanding projects and requests from their areas, and should be prepared to prioritize them in the best interests of the University as a whole. The committee meets regularly. Meetings are chaired by PSU's Chief Information Officer.


ITS will structure its project work to maximize resources as efficiently as possible based on the recommendations and priorities established by this committee.



IT PROJECT WORK FLOW.

- 
- Project Requests are submitted to Team Dynamix by Division.

- 
- Division Head gains background on and prioritizes his/her Division's Project Requests.

- 
- ITS combines all Project Requests, noting Division priorities and estimated timelines.

- 
- If Project Pipelines are beyond capacity, the Project Governance Team evaluates ALL University projects and re-prioritizes.




WHAT MAKES A REQUEST A PROJECT?


- Number of resources required
- How many departments are involved
- Length of time to completion
- Dollar value, most likely the more expensive the more time and care must be taken
- Current state of the program
- Number of users impacted



IT PROJECTS ARE FLUID AND HAVE MANY STAGES. OUR POST-IT NOTE BOARD IS A VISUAL WAY FOR ITS TO TRACK PROJECT STATUS.



A DEVELOPMENT PROJECT PIPELINE IS EXAMINED/UPDATED EACH QUARTER BY THE COMMITTEE.





Questions?
Contact Luecitra Haraughty
lharaughty@pittstate.edu

THANK
YOU!

