



2025

PSU IT PROJECT PIPELINE 1

Development and Implementation Team

2

PROJECT NAME

SPRING 2024

SUMMER 2024

FALL 2024

SPRING 2025

SUMMER 2025

FALL 2025

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

Student Financial Aid
Planning - State Reportable

CRM Slate

KBOR Gen Eds

Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life


Econ/Dev


Tickets



PSU IT PROJECT PIPELINE 2

Development and Implementation Team






PSU IT PROJECT PIPELINE 3

Development and Implementation Team

4





2025

PSU IT PROJECT PIPELINE FOR LIMELIGHT

LimeLight Contracted Work

5

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

PIPELINE THREE

Student FA Interfaces for Self Service

In Development

Survey/Ballot Solution

In Queue

HRS Payroll Interface

Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life

Econ/Dev

Tickets



2025

PSU IT PROJECTS IN QUEUE

Development and Implementation Team

6

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

Locally Served Grant Form Submission System

CANCELLED

Cashiering Solution: Touchnet

Implementing one module.

*Should we hire this out?

Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life

Econ/Dev

Tickets



2025

PSU OFFICIAL IT REQUESTS

Development and Implementation Team

7

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

***EProxy Re-Write SMC
by Jul '25 (SIS)

? SMC

***Psychology Online Application
(SIS)

SMC

Postal Services Programming
(effort needs evaluated)

? NOTE: Effort needs evaluated.

DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?

**Needs approval/prioritized.
***Could the new SIS fill this need?

Academic Affairs

President & ITS

Admin/Financial


Essential Project

Advancement

Student Life

Econ/Dev

Tickets



PSU UNOFFICIAL IT REQUESTS


for ITS

PROJECT NAME	FORECASTED NUMBER OF MONTHS TO COMPLETE																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24

- CCOT Equipment Removal/Upgrades
- Design Tool for Campus
- ESports
- Track and Field Facility
- DEI Changes
- Campus ESP
- Suitable COB

DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?

- ?
- ?
- ?
- ?
- ?
- ?
- ?



PSU UNOFFICIAL IT REQUESTS

for ITS

PROJECT NAME

FORECASTED NUMBER OF MONTHS TO COMPLETE

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24

- Mazevo Scheduling Software System
- ESP Student Communication
- Additional EAB Services
- Suitable
- Keyless Entry
- Localist APIs with Sidearm
- SSO for JobsEQ

DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?


- ?
- ?
- ?
- ?
- ?
- ?
- ?



PSU IT PROJECT PIPELINES

Infrastructure & Security Team

10





PSU IT PROJECT PIPELINES

Infrastructure & Security Team

11

PROJECT NAME

SPRING 2024

SUMMER 2024

FALL 2024

SPRING 2025

SUMMER 2025

FALL 2025

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

External Storage layer and
Server Hardware update

PSU Tunnel Project

DO YOU HAVE
SOMETHING ELSE
COMING UP THAT
WE SHOULD KNOW
ABOUT?

Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life

Econ/Dev

Tickets



2025

PSU IT PROJECTS: COMPLETED

12

PROJECT NAME

Q1

Q2

Q3

Q4

IT Asset Management

Pitt State App

Localist University Calendar
SSO Integration

Teamworks Integration

**Axe Library Remodel
(infrastructure)

Uconnect (SSO for Career
Services)

KBOR Annual Report

KBOR Fall Report

Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life

Econ/Dev

Tickets



2025

PSU IT PROJECTS: COMPLETED

13

PROJECT NAME

Q1

Q2

Q3

Q4

Niche

EAB enroll

Gorilla ID Card Photo System

IT Asset Management System

Paint Mixer Database

Azure AD Project

MDR/Arctic Wolf
Implementation

Library Systems Server
Cloud Migration





2025

PSU IT PROJECTS: COMPLETED

14

PROJECT NAME

Q1

Q2

Q3

Q4

DEI Changes To PSU Systems

Design, Host, Manage KBOR
CHECK Conference

Design, Host, Manage KBOR
IT Summit and Summit Results



Academic Affairs

President & ITS

Admin/Financial

Essential Project

Advancement

Student Life

Econ/Dev

Tickets